Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

57C0010 Feature Carried Douglas Dr Schedule Planned Actual Current $ Estimate: ($249,300
Comments:
. Strate
In Design Feature Intersected San Luis Rey Riv v sag/or iRl
Design 4/30/99 8/4/99
Proj. County Name San Diego Dist.: 11
POl | sTPLZ-s079(016) Y Constru. Auth. 9/15/00
1 STPLX-5079(018) Oceanside Project Complete 2/28/01
57C0015 Feature Carried NORTH HARBOR DR Schedule Planned Actual Current $ Estimate: [$7,500,000
Comments:
. Strate
In Design Feature Intersected NAVY ESTUARY v g20/07 ey
Design 3/2/00
Proj. County Name San Diego Dist.: 11
o | stRLz-s004(040) Y Constru. Auth. 5/1/00
2 STPLZ-5004(073) San Diego Project Complete 8/1/01
57C0023 Feature Carried MIDWAY DR Schedule Planned Actual Current $ Estimate: [$1,440,000
Strategy Comments:
Complete Feature Intersected SD RIV FLOOD CON CH i Final construction cost per SLIMS
Design project CRP-L089(704) includes cost
Proj. County Name San Diego Dist.: 11 for Br. 57C0028.
ID: ! BHL S-5004(049) y Constru. Auth.
3 San Diego Project Complete 3/19/93
57C0028 Feature Carried MORENA BLVD Schedule Planned Actual Current $ Estimate: [$0
Strategy Comments:
Complete Feature Intersected  SAN DIEGO RIVER SEP Cost included in Br. 57C0023.
Design
Proj. County Name San Diego Dist.: 11
ID: ! STPLX-5004(058) Y Constru. Auth.
4 San Diego Project Complete 3/19/93
57C0084 Feature Carried SD & AERR Schedule Planned Actual Current $ Estimate: [$21,600
Comments:
Strate
Complete Feature Intersected 24TH ST UP v g20/07 ey
Design 2
Proj. County Name San Diego Dist.: 11
|D;J STPLZ-6041(006) y Constru. Auth. 11/1/98
5 STPLZ-6041(008) San Diego Metropolitan Transit Project Complete 5/1/99 5/20/99
57C0134 Feature Carried CARLSBAD BLVD Schedule Planned Actual Current $ Estimate: [$354,000
Comments:
. Strate
In Design Feature Intersected CARLSBAD OH (AT & SF RR) i sgrer 319197
Design 2
Proj. County Name San Diego Dist.: 11
|D:J STPLZ-5308(008) y Constru. Auth.
6 Carlsbad Project Complete ?
57C0175L Feature Carried FRIARS RD Schedule Planned Actual Current $ Estimate: [$362,696
Comments:
. Strate
In Construction Feature Intersected SAN DIEGO RIV d e siL/e3 Need to confirm the award date.
Design
j San Diego ist.:
IPEE?L County Name eg Dist.: 11 Constru Auth.
7 San Diego Project Complete
57C0175R Feature Carried FRIARS RD Schedule Planned Actual Current $ Estimate: [$362,696
Comments:
. Strate
In Construction Feature Intersected  SAN DIEGO RIV v 3/1/3 e Need to confirm the award date.
Design
j San Diego ist.:
IPEE?L County Name eg Dist.: 11 Constru. Auth.
8 San Diego Project Complete
1 Printed: April 11, 2001



Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

57C0193 Feature Carried POC Schedule Planned Actual Current $ Estimate: [$57,000
Comments:
. Strate
In Design Fesature Intersected  WODEN ST POC d y2er s27/97
Design ? 6/9/98
Proj. County Name San Diego Dist.: 11
ID: ) STPLZ-5066(007) Y Constru. Auth.
9 National City Project Complete ?
STPLZ-5066(008)
57C0194 Feature Carried POC Schedule Planned Actual Current $ Estimate: [$0
Strategy Comments:
Complete Feature Intersected 32ND ST POC (HARBOR DR)
Design
i San Diego ist.:
IIDDI’(:‘_)]_ County Name eg Dist.: 11 Constru. Auth,
10 San Diego Project Complete 9/2/88
57C0196 Feature Carried HARBOR DR Schedule Planned Actual Current $ Estimate: [$1,610,446
Comments:
Strate
Complete Feature Intersected HARBOR DRIVE OH d Y/29/%2 9/29/92
Design 5/7/93
i San Diego ist.:
IIDDI’(:‘_)]_ County Name ieg Dist 11 Constru. Auth.
1 San Diego Project Complete 6/16/95
57C0207 Feature Carried N TORREY PINES RD Schedule Planned Actual Current $ Estimate: [$3,200,000
Comments:
. Strate
In Design Feature Intersected  SORRENTO OH (AT & SFRR) _ v 6/16/%8 6/16/98 Revised strategy report 3/16/99
Design distributed in April. Memo from Jack
Proj. County Name San Diego Dist.: 11 Dye to District committed up to $4
ID: BRNL-5004(010) Constru. Auth. million for retrofit/repair or
San Diego - replacement project.
12 STPLZ-5356(00) [S¢] Project Complete
57C0211L Feature Carried CARLSBAD BLVD Schedule Planned Actual Current $ Estimate: [$0
Strategy Comments:
Complete Feature Intersected SAN MARCOS CR This bridge (57C0211L) was replaced
Design in1995. HBRR funds were used.
Proj. County Name San Diego Dist.: 11 The bridge meet all current seismic
,D:J BRLN-5308(001) y Constru. Auth. standards.
13 Carlsbad Project Complete
57C0216 Feature Carried POC Schedule Planned Actual Current $ Estimate: [$237,600
Comments:
Strate
Complete Feature Intersected  GEN DYNAMICS POC(PAC d g26/97 g26/97
Design 3/1/98
i San Diego ist.:
o | stzsonomy | SO Name SNPIED Dist: 11 I Constru Auth 8126198
14 STPLZ-5004076) San Diego Project Complete 3/1/99 9/26/00
57C0217 Feature Carried POC Schedule Planned Actual Current $ Estimate: [$0
Strategy Comments:
Complete Feature Intersected  UPAS ST POC(PACIFIC HWY)
Design
i San Diego ist.:
IIDDI’(:‘_)]_ County Name eg Dist.: 11 Constru. Auth,
15 San Diego Project Complete 1/10/90
57C0219 Feature Carried CONSOLDTD TRUCK RD Schedule Planned Actual Current $ Estimate: [$32,400
Comments:
. Strate
In Design Feature Intersected CONSOLIDATED TRK d §r29/97 829097 Bridge will be removed.
Design
i San Diego ist.:
IIDDI’(:‘_)]_ STPLZ-5004(040) County Name eg Dist.: 11 Constru. Auth,
San Diego 1
16 STPLZ-5004(071) €g Project Complete
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Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

57C0225 Feature Carried OLD PACIFIC HWY Schedule Planned Actual Current $ Estimate: [$151,200
Comments:
Strate :
Complete Feature Intersected CUDAHY CHANNEL v 8126197 ey
Design 3/1/98
j San Diego ist.:
,Pé?l " | STPLZ-5004(040) County Name = Dist.: R Constru. Auth. 8/26/98
San Diego 1
17 STPLZ-5004(077) €g Project Complete 6/1/99 9/26/00
57C0239 Feature Carried PACIFIC HWY Schedule Planned Actual Current $ Estimate: [$118,800
Strategy Comments:
Complete Feature Intersected  SAN DIEGO RIVER
Design
Proj. County Name San Diego Dist.: 11
|D;J STPLX-5004(016) y Constru. Auth.
18 San Diego Project Complete 3/15/95
57C0253 Feature Carried WILDWOOD GLEN LN Schedule Planned Actual Current $ Estimate: [$407,000
Strate Comments:
Complete Feature Intersected SWEETWATER RIVER v s2rer S
Design 8/1/97 1/21/98
i San Diego ist.:
|PE§?]' STPLZ-5957(016) County Name et Dist L Constru. Auth. 7/14/98
San Diego Count 1
19 STPLZ-5057(029) €J y Project Complete 1/1/99 1/12/00
57C0276 Feature Carried ATSF RR (SDNR) Schedule Planned Actual Current $ Estimate: [$172,000
Comments:
: Strate :
In Design Feature Intersected ENCINITAS BLVD UP v sy2rier i
Design ? 2/3/98
Proj. County Name San Diego Dist.: 11
ID: ! STPLZ-6042(002) y Constru. Auth. 1/1/99
North San Diego County Transit 1
20 STPLZ-6042(003) €g y Project Complete 6/1/99
57C0285 Feature Carried NIMITZ BLVD Schedule Planned Actual Current $ Estimate: [$162,000
Strate Comments:
Complete Feature Intersected NIMITZ BLVD v g26/07 ey
Design 3/1/98
j San Diego ist.:
.ng’" STPLZ-5004(040) County Name = Dist.: R Constru. Auth. 8/26/98
San Diego 1
21 STPLZ-5004(078) €g Project Complete 4/1/99 10/19/99
57C0287 Feature Carried SUNSET CLIFFSBLVD Schedule Planned Actual Current $ Estimate: [$1,075,619
Strategy Comments:
Complete Feature Intersected  SAN DIEGO RIV
Design
i San Diego ist.:
|PE§?]' STPLV-5004(004) County Name = Dist - Constru. Auth.
29 San Diego Project Complete 6/14/95
57C0289 Feature Carried AT & SFRR Schedule Planned Actual Current $ Estimate: [$0
) Strategy Comments:
No Retrofit Feature Intersected OLD TOWN UP (FRIARS RD) Considered privately owned.
Design
j San Diego ist.:
IPEE?L County Name eg Dist.: 11 Constru Auth.
23 San Diego Project Complete
57C0304 Feature Carried POC Schedule Planned Actual Current $ Estimate: [$0
Strategy Comments:
Complete Feature Intersected NAVY STATION
Design
j San Diego ist.:
IPEE?L County Name eg Dist.: 11 Constru. Auth.
24 San Diego Project Complete 12/31/93
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Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

57C0312 Feature Carried GARNET AVE Schedule Planned Actual Current $ Estimate: [$270,000
Comments:
: Strate :
In Design Feature Intersected ROSE CYN CR d ey 8/29/97
Design 5/1/00
Proj. County Name San Diego Dist.: 11
ID: ! STPLNX-5004(012) y Constru. Auth. 7/1/00
%5 | stALz.s004070) San Diego Project Complete 12/1/01
57C0322 Feature Carried HILL ST Schedule Planned Actual Current $ Estimate: [$531,100
Comments:
f Strate :
In Design Feature Intersected SAN LUIS REY RIVER v SRl S/1997
Design 4/30/99 8/4/99
Proj. County Name San Diego Dist.: 11
S Y Constru. Auth. 9/15/00
26 Oceanside Project Complete 2/28/01
57C0339 Feature Carried OLD HWY 80 Schedule Planned Actual Current $ Estimate: [$0
. Strategy Comments:
No Retrofit Feature Intersected KITCHEN CREEK _ Replaced at acost of $1,445,830.
Design Final Invoice received by LPA
Proj. County Name San Diego Dist.: 11 06/26/95. Per info from SLIMS. RZ
ID: ! BRLO-5957(010) y Constru. Auth. 2/23/99
San Diego Count 1
27 BROS-0073(029) €J y Project Complete
57C0398 Feature Carried CARLTON OAKSDR Schedule Planned Actual Current $ Estimate: [$118,800
Strategy Comments:
Pre-Strategy Feature Intersected  SY CAMORE CREEK Considered privately owned.
Design
1 San Diego ist.:
IP;)]. County Name egl Dist.: 11 Constra. Auth.
28 Santee Project Complete
57C0416 Feature Carried FIRST AVE Schedule Planned Actual Current $ Estimate: [$532,000
Comments:
. Strate :
In Construction Feature Intersected FIRST AVENUE BRIDGE d el 921185
Design
1 San Diego ist.:
ré?l' STPLV-5004(005) County Name = Dist.. O Constru. Auth. 9/12/96
29 San Diego Project Complete
57C0426 Feature Carried W MISSION BAY DR Schedule Planned Actual Current $ Estimate: [$4,500,000
Comments:
f Strate :
In Design Feature Intersected W MISSION BAY DR BR v SR ey
Design 5/1/00
Proj. County Name San Diego Dist.: 11
o | sTPLZ-5004(040) Y Constru. Auth. 7/1/00
30 | srALzs004074) San Diego Project Complete 10/1/01
57C0442 Feature Carried QUINCE ST Schedule Planned Actual Current $ Estimate: [$0
Comments:
: Strate :
No Retrofit Feature Intersected GROVE CREEK d L 3/27/97
Design
Proj. County Name San Diego Dist.: 11
ID: ! STPLZ-5081(003) Y Constru. Auth.
Escondido 1
31 STPLZ-5081(005) Project Complete
57C0464L Feature Carried MARKET ST Schedule Planned Actual Current $ Estimate: [$245,700
Comments:
Strate :
Complete Feature Intersected LAS CHOLLAS CREEK v S 8126197
Design 3/1/98
1 San Diego ist.:
.ng’" STPLZ-5004(040) County Name = Dist.. O Constru. Auth. 8/26/98
32 | stpLz-5004075) San Diego Project Complete 5/1/99 9/9/99
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Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

57C0467 Feature Carried GROSSMONT CENTR DR Schedule Planned Actual Current $ Estimate: [$142,713
Comments:
Strate|
Complete Feature Intersected GROSSMONT CTR DR v sy2rier i
Design 2/1/98 2/3/98
Proj. County Name San Diego Dist.: 11
o | stRLz-5207(016) Y Constru. Auth. 11/30/98 8/1/99
33 La Mesa Project Complete 3/30/99 2/2/00
57C0476 Feature Carried OLD HIGHWAY 395 Schedule Planned Actual Current $ Estimate: [$71,094
Comments:
: Strate|
In Construction Feature Intersected KEYS CANYON d A Zilves
Design 1/10/95
i San Diego ist.:
|PL§?J' STPLZ-5957(023) County Name ' Dist.: R Constru. Auth. 2/7/96
24 San Diego County Project Complete
57C0561 Feature Carried TERRACE WALK POC Schedule Planned Actual Current $ Estimate: [$75,600
Comments:
Strate|
Complete Feature Intersected  TERRACE WALK POC i g20/07 8129197
Design 3/1/98
i San Di ist.:
|PE§?J' STPLZ-5004(040) Courty Name e Dist - Constru. Auth. 7/7/98
35 | sTpLz-5004072) San Diego Project Complete 2/1/99 6/9/99
57C0585 Feature Carried LILAC ROAD Schedule Planned Actual Current $ Estimate: [$21,600
Strategy Comments:
Complete Feature Intersected SAN LUISREY RIVER _ This bridge was fully replaced 4 years
Design ago. Renumbered it 57C0669.
i San Diego ist.:
IPEE?L County Name ieg Dist.: 11 Constru. Auth.
36 San Diego County Project Complete
58C0014 Feature Carried FORRESTER RD Schedule Planned Actual Current $ Estimate: [$48,600
Comments:
- Strate|
In Design Feature Intersected WESTSIDE MAIN CNL v 778 ik
Design 10/1/98
Proj. County Name Imperial Dist.: 11
,D:] BRHSTPLZ-5958(012) y Constru. Auth.
Imperial Coun 1
37 BRLSZD-5058(020) p ty Project Complete
58C0092 Feature Carried ARAZ ROAD Schedule Planned Actual Current $ Estimate: [$48,600
Strategy Comments:
Pre-Strategy Feature Intersected ALL AMERICAN CANAL Considered privately owned.
Design
i | ial ist.:
IP;;]. County Name Imperi Dist 11 Constru. Auth,
38 Imperial County Project Complete
58C0094 Feature Carried WINTERHAVEN DR Schedule Planned Actual Current $ Estimate: [$121,000
Comments:
- Strate|
In Design Feature Intersected CALIF WASTEWAY v sgrer iRl
Design 3/28/00 5/28/99
Proj. County Name Imperial Dist.: 11
oo | strLz-5858(014) Y Constru. Auth. 8/1/00
39 Imperial County Project Complete 1/1/01
58C0158 Feature Carried ORCHARD RD Schedule Planned Actual Current $ Estimate: [$36,121
Comments:
Strate|
Complete Feature Intersected ALAMO RIVER v o/20/02 i
Design 1/26/93
Proj. County Name Imperial Dist.: 11
|D;J STPLZ-5958(004) y Constru. Auth.
40 Imperial County Project Complete 10/10/94
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Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

57C0195 Feature Carried HARBOR DR Schedule Planned Actual Current $ Estimate: ($129,600
Strategy Comments:
Complete Feature Intersected CHOLLAS CREEK
Design
i San Diego ist.:
IPS?J' County Name €9 Dist: 11 Constru. Auth.
“n San Diego Project Complete 10/23/92
58C0214 Feature Carried SPRR Schedule Planned Actual Current $ Estimate: $0
_ Strategy Comments:
No Retrofit Feature Intersected STANLEY RD UP Considered privately owned.
Design
i Imperial ist.:
IPDI’?]_ County Name Imperi Dist.: 11 Constru. Auth,
42 Imperial County Project Complete
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